

10.3_D Possible answers

	Advantages	Disadvantages
Project staff were given training in the new methodology.	Project staff will see the benefits of both approaches to project management.	Project managers are still likely to adapt the methods they are familiar with, even if this is not the best approach.
Adjustments were made because of the new methodology: a new role was added to the project team; security features given high priority.	Splitting control and delivery should make it easier to integrate the two methodologies. Emphasizing security should compensate for the possible weakness of agile methodologies in this area.	These could cause conflict in the project as team members negotiate the responsibilities of the new roles. The emphasis on security may reduce the benefits that agile project management brings.
Financial controls were implemented because of weakness of both methods in this area.	This should improve the weakness of both methodologies in this area.	Because the financial controls are not integrated into the hybrid methodologies it may be difficult for project staff to work with these.